CMPE 202 Project Journal
Team Snoopy
Chint Patel

Sprint 1 (Mar 3 to Mar 16)
1. What task did I work on?
    a. Read through the project documentation and understand the requirements
    b. Decided on Frontend tech stack and requirements
2. What am I planning to work on next?
    a. Create initial frontend baseline
3. What tasks are blocked waiting on another team member?
    a. Creating baseline fronted was much harder than originally thought

Sprint 2 (Mar 17 to Mar 30)
1. What task did I work on?
    a. More research on how frontend systems are designed for reservation systems.
2. What am I planning to work on next?
    a. Create the boilerplate code for the frontend
3. What tasks are blocked waiting on another team member?
    a. Scheduling and waiting on some backend components

Sprint 3 (Mar 31 to Apr 13)
1. What task did I work on?
    a. Worked on frontend design for restaurant landing page
    b. Updated landing page for reviews
2. What am I planning to work on next?
    a. Add search page and update components for landing page
3. What tasks are blocked waiting on another team member?
    a. Timing conflicts and NextJS components being buggy

Sprint 4 (Apr 14 to Apr 27)
1. What task did I work on?
    a. Connected landing page components to backend
    b. Tried Frontend authentication
2. What am I planning to work on next?
    a. Polish login and admin page
3. What tasks are blocked waiting on another team member?
    a. Waiting for map backend

Sprint 5 (Apr 28 to May 5)
1. What task did I work on?

          a. Bug fixes and map component
2. What am I planning to work on next?
          a. Fixing layout issues and refining the app
3. What tasks are blocked waiting on another team member?
          a. None

Sprint 6 (May 5 to May 12)

1. What task did I work on?
          a. Fixed any remaining bugs on frontend that I could
2. What am I planning to work on next?
          a. End sprint
3. What tasks are blocked waiting on another team member?
          a. Finished