CMPE 202 Sec 49 Journal
Team Name - Team Snoopy
Team Member - Nikhil Khanchandani

sprint#1 week of march 3rd
1. What tasks did I work on?
    a. This week, our team met to assign responsibilities and plan the project structure. I took ownership of the backend and API, focusing on setting up routes for user authentication and restaurant management.
2. What do I plan to do before the next weekly Scrum meeting?
    a. Set up the initial API folder structure and environment config for local development.
3. What task blockers did I have?
    a. Nothing

sprint#2 week of march 17th
1. What tasks did I work on?
    a. I researched API route organization in Next.js App Router and began designing backend logic for login, registration, and restaurant data handling.
2. What do I plan to do before the next weekly Scrum meeting?
    a. Build basic login and registration endpoints and test them using dummy data.
3. What task blockers did I have?
    a. Conflicting schedules

sprint#3 week of march 31st
1. What tasks did I work on?
    a. Finalized the API structure and began development of the login and register routes. Set up mock session management and handled basic validation.
2. What do I plan to do before the next weekly Scrum meeting?
    a. Continue implementing the core backend logic for user sessions and start the restaurant endpoint for listing creation.
3. What task blockers did I have?
    a. Team break, we were not able to meet up thus leading to no progress in the project.

sprint#4 week of april 14th
1. What tasks did I work on?

      a. Built out restaurant-related API routes, including listing creation, updates, and deletion for managers/admins. Coordinated endpoint structure with the front-end team.
2. What do I plan to do before the next weekly Scrum meeting?
      a. Finish adding authentication to API routes (admin access, booking control).
3. What task blockers did I have?
      a. Conflicted schedules

sprint#5 week of Apr 28
1. What tasks did I work on?
      a. Worked on admin API routes and helped debug issues where the front-end was misaligned with backend route structure. Cleaned up endpoint.
2. What do I plan to do before the next weekly Scrum meeting?
      a. Finalize API route structure and help with integration testing across user roles.
3. What task blockers did I have?
      a. None

sprint#6 week of may 5th - may 12th
1. What tasks did I work on?
      b. Wrapped up backend functionality and validated routes with front-end interactions (bookings, approvals, user auth). Helped the team prep for the final demo.
2. What do I plan to do before the next weekly Scrum meeting?
      c. No new sprint planned.
3. What task blockers did I have?
      d. None