CMPE 202 Sec 49 Journal

Team Name - Team Snoopy Team Member - Dustin Nguyen

sprint#1 week of march 3rd

- 1. What tasks did I work on?
 - a. We first met this week to discuss who is taking ownership on which portion of this project. We concluded that I would work on the front end for the login, registration, and admin pages.
- 2. What do I plan to do before the next weekly Scrum meeting?
 - a. I plan to come up with an idea to bring to the team, come up with a design
- 3. What task blockers did I have?
 - a. Nothing

sprint#2 week of march 17th

- 1. What tasks did I work on?
 - a. We did more research on how to develop the pages
- 2. What do I plan to do before the next weekly Scrum meeting?
 - a. Have the design set
- 3. What task blockers did I have?
 - a. Hard to find the right time to meet due to conflicting schedules

sprint#3 week of march 31st

- 1. What tasks did I work on?
 - a. Confirmed design, start development on login front end
- 2. What do I plan to do before the next weekly Scrum meeting?
 - a. Meet with team to progress the work
- 3. What task blockers did I have?
 - a. No progress within the team due to spring break and I had a work event away from home.

sprint#4 week of april 14th

- 1. What tasks did I work on?
 - a. Worked on Admin pages front end, to try to connect to back end's function of adding and deleting restaurants
- 2. What do I plan to do before the next weekly Scrum meeting?
 - a. Complete Admin page.
- 3. What task blockers did I have?
 - a. Hard to find the right time to meet due to conflicting schedules

sprint#5 week of Apr 28

- 1. What tasks did I work on?
 - a. Had difficulties with connection to back end due to pages not being aligned in front end
- 2. What do I plan to do before the next weekly Scrum meeting?
 - a. Properly connect the front end admin
- 3. What task blockers did I have?
 - a. None

sprint#6 week of may 5th - may 12th

- 1. What tasks did I work on?
 - b. Completed Admin page to best of ability
- 2. What do I plan to do before the next weekly Scrum meeting?
 - c. End sprint
- 3. What task blockers did I have?
 - d. None