Team Name - Snoopy
Team Member - Vikranth Jakamukala

Sprint#1(Week of March 3rd)

What did I do?: We as a team started discussing the project and its requirements. What software to use and which database is needed.

What am I planning to do next week: I am planning to focus on the backend portion looking more into the database component.

What tasks are blocking towards teammates: We as a group are going to meet up in person for the most part to do pair programming.

Sprint#2(Week of March 17th)

What did I do?: I did research about which database to use and how to develop it.

What am I planning to do next week: creating the database

What tasks are blocking towards teammates: waiting for backend component

Sprint#3(Week of March 31st)

What did I do?: Decided to go with MySQL and got the database up on aws but failed What am I planning to do next week: Fixing the database to have to running smoothly What tasks are blocking towards teammates: No tasks because of spring break.

Sprint#4(Week of April 14th)

What did I do?: Working on getting the database running for the team but still failing. What am I planning to do next week: Really try my hardest to get the database running. What tasks are blocking towards teammates: We as a group are going to meet up in person for the most part to do pair programming.

Sprint#5(Week of April 28th)

What did I do?: Finally figured out how to fix the error and give the team a proper running database.

What am I planning to do next week: Help out Nikhil working with the backend components Tasks blocked by other teammates: Just mainly having backend components working.

Sprint#6(Week of May 5th-May 12th) Final Submission

What did I do?: We as a team put all the components together to get the application running. And I edited the database and helped with the backend.